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BY BEING DILIGENT IN WHAT THEY TRACK, 

CONSTRUCTION FIRMS CAN SAVE MONEY AND TIME.

With some of the slimmest profit margins across different 

industries, an occasional oversight could lead to bad news 

for construction companies. It can be as easy as a rounding 

error here, a missed invoice there, or even an accidental 

overpayment. How do these mistakes happen?

Traditional construction processes and workflows have 

been linked to vital information not being accessible in a 

timely manner. At the rate crews move, and as activities are 

completed, companies cannot afford to wait days, weeks, or 

even months for information to come in from jobsites and be 

analyzed. 

There are a few typical pitfalls that teams run into when 

gathering information: duplicate entry, human error֎̀

information, lack of communication, and jobsite distractions 

among other issues. Any one of these can lead to companies 

reporting or using bad data to make decisions. 

It sounds great to be using the flashy, latest and greatest 

system or process for reporting and analytics. These should 

be able to tell stakeholders what is going well on projects, 

and where the project may be exposed to some level of risk. 

But what happens when the information being entered isn’t 

accurate or even the right information needed?

Accurate and timely information captured on project sites are 

the backbone for reporting project health and performance 

throughout the organization. Nobody knows what goes on 

daily better than the people with the boots on the ground 

physically building and managing the work. Unfortunately, 

ever-increasing schedule demands and other pressures can 

divert attention away from an employee’s ability to record what 

happens on site. 

No two construction projects are alike, just as what works 

for one company may or may not work for the next. When 

considering what kind of process will work for your company 

there are a few key components to understand. Here are some 

of the most important:

Who will be entering information? For some companies, this 

might be the foreman or superintendent, but for others it could 

be an entirely different person or team. 

What information will these people responsible for tracking 
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