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Over the past two decades, I have been fortunate to participate 

in the planning of several large-scale infrastructure programs, 

from renewable energy to new major transit systems. Having 

worked for both a regulatory agency and as a consultant, I have 

seen all facets of infrastructure projects from start to finish.

Based on this experience, I am often asked, “What is one of the 

most challenging aspects of large infrastructure projects?” My 

response is always the same: permits and approvals.

Tips for a Successful Environmental Permit 
Application

Although submitting permits to a third-party regulatory agency 

may seem daunting, some items are within your control and 

can help make permitting processes smoother. Here are my 

top five pieces of advice to support a successful environmental 

permit application process.

1. ACCOUNT FOR PERMIT TIMING

Every project has a schedule. Many projects have very tight 

and aggressive schedules. When developing the construction 

schedule, the number one item I recommend is accounting for 

permit timing (with contingency). Planning and scheduling 

permits with enough time within the schedule will ensure that 

you are not scrambling to assemble an application that could 

lead to errors and quality issues with the submission.

2. PERFORM RESEARCH

Before starting a permit application, it is critical to understand 

the specific requirements, laws, and regulations governing 

the project and the permit. Each regulatory agency has its 
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the required forms, drawings, and supporting documentation. 

Be sure to provide accurate measurements, descriptions, and 

details about your project to avoid miscommunication.

4. DON'T WAIT – COMMUNICATE

Maintaining clear and open lines of communication with 

the regulatory agency is essential throughout the permit 

application process. Responding promptly to requests for 

additional information or clarification is vital. Being proactive 

and cooperative can help build a positive relationship 

with the officials and expedite the review process. Also, 

consider how best to work through comments and questions 

with the regulatory agency. Is a written response to their 

remarks sufficient? Or is a meeting required to work through 

comments? Your open communication will significantly help 

your application’s review and successful approval.

5. BE PROACTIVE

After submitting your permit application, track, monitor, and 

follow up regularly on its progress. Stay informed about the 

status of your application and potential issues that may arise 

during the review process. This proactive approach allows 

you to address concerns promptly and make any required 

adjustments to the permit application.

How an Experienced Consultant Can Add Value 
to Your Permits and Approvals

EXPERIENCE

You’ll want a consultant with experience in working for 

regulatory agencies. Find a consultant who has gained hands-

on experience with permits, approvals, and internal processes 

by doing just that. Seeing the approvals process “behind 

the scenes” gives knowledge and skills to support clients 

successfully and efficiently.

STRATEGY

Strategy is vital for long-lead or complicated permits. Find 

a consultant whose strategy involves assessing the project 

scope early, identifying critical permits and their timelines, and 

then developing a plan to shift the preparation of technical 

information to an earlier project phase to assist with approval 

timing.

ENGAGEMENT

Early engagement supports successful permit applications. 

Make sure to engage regulatory agencies as early as possible 

to receive their comments and feedback, which can be 

incorporated into the design for successful permit acquisition.

A ROBUST TOOLKIT

Use various permitting tools to enable progress tracking and 

make the process as efficient as possible. For example, you may 

employ a master permit register documenting the project’s 

required types of permits and approvals, which is regularly 

maintained and updated as the project design progresses.

TRACKING AND MONITORING

Lastly, recognize the importance of tracking and managing 

permit applications during the review process. By closely 

monitoring and managing permit applications, you can 

ensure that a quick and thorough response is provided to the 

regulatory agency.
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